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r.e. Wright associates, inc.

earth resourcles consultants
December 1, 1992

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 17
Rogers Electric Site
Period 11/22/92 - 11/28/92
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. II13=91=-58-DC; the
following provides a progress report for activities performed on
behalf of Blake Construction Co., Inc. during the period
11/22/92 through 11/28/92. Additionally, a copy of the progress
report submitted by the Defense Reutilization and Marketing
Service (DRMS) covering their activities for the same period is
attached.

3. The following actions have been taken toward achieving
compliance with the referenced Consent Order:

o Because of the short holiday week no work was
scheduled and no work was completed.

2 Planned activities include the demobilization of
support equipment and tools in advance of vacating the
gite. We are still awaiting disposal facility
approval to remove the hazardous materials and wastes
for final disposal.

78 None anticipated.

4. N/A
5. N/A
6. None received during this reporting period.

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280
corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501
branch offices: king of prussia, pa dallas, tx



Ms. Karen Wolper = December 1, 1992

7. N/A

As always, if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.

Timothy N. Gardner
Project Manager

TNG: aea

Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAI

r-e. wright associates. ine.
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27 Nov 92

Mr. Timothy Bardner

Project Manager

R.E. Wright Associates, Inc.
i25 Adrport DOrive, Sudite 36
vwestminster, Maryland 211%7

Jear Mr, Gardner:

Re: Remedial Action
Rogers Electric Site
Cheverly, Maryland

in accordance with Administrative Order of Consent {(Consent
Grder), Docket Number I1I-91-58-0C, we have enclosed Progress
Report No. 17 covering the perioa November 22, 19392 to November
28, 1992,

Please contact us shouid you require further information and
clarification.

Yours truly,

(e Vil

Bruce Noble

Environmenta?! Pratection Specialist

bDefense Reutilization and Marketing Service
3attle Creek, Michigan

{616) B861-7412

R



PROGRESS REPORT nNu. L7
REMEOIAL ACTION

ROBERS ELECTRIC SITE
CHEVERLY MARYLAND

PERIONG: NOVEMBER 22, 1992 TO NOVEMSER 28, 1992

Pl
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A. WORK COMPLETED

a} Activities Upndertaken ar Campleted This Reparting Period

The following discussion summdrizes activities undertakan

during this reporting period:

* Spoke with Ms. Karen wWolper, EPA Regicn 11! about
rainwater in permed drum storage area. | explained
that ORMS would have supe testing contrector, Spotts,
Stevens and McCoy back at the site an 1 fec 97,
Contractor w111 drum and sample water, These
additional drum(s) will be disposed of ith the rest
of the drums at the cite. QRMS will be fallowing up
this verbal notification ta EPA 1n writing,

¥ ORMS had several internan meztings tc arrange the
final steps for disposal contract services for the
drums, welder cores and Yransfarmere at the site.

dj DBata Produced Tiis Reporting Period

The following data were produced during this reporting
period:

* Ne data wasz produced this reperting period.

(see enclosure 1).
t)] Submittals Completed This Reporting Perod

The following data was submiztad duriag this reporting
period:

¥ No submittals were pragucedg thiz reporting perioed.
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4} Activities Scheduled fFor Next Reworting Persod

Activaties plesnned for the next reparting period sre
detailed as follows:

* DRMS will have ogur testing contractas a4t the site on 1
Oec 32 to drum apd sa&mple rainwater that s ir the
cermed drum storsage 2rea.

Respectfully submitted.

¥

et

LFENSE REUTIUIZATION AN8O MARKETING SERWICE

/ ?jféa;w WO’{/L

SRULE HNOBLE
Environmental

Frotection Specialist
ORMS-SHP



